
Construction Project Updates Week of 11/11/2018 ending 11/18/2018

Name Address Contractor Construction Value Status

CIO Properties, LC 302 East Scenic Valley Avenue Downing Construction Orthodontic Clinic $600,583 Complete

Indianola Community Schools 1301 East 2nd Avenue DDVI Administration Building $1,544,000
Building and site work are substantially complete. Building 

scheduled for final inspection with Com Dev and Fire 
department. 

IMU 1300 East Iowa Avenue Downing Construction Line Shop $650,000
Final inspection request is anticipated within the next 

week

IMU 110 South B Street DDVI Fiber Shop Alteration $476,700
Temp CO issued. Waiting on FD report and approval. Will 

issue Final CO once FD report received

St. Thomas Catholic Church 210 R-63 Hwy. Ball Team Church Addition $1,672,670

Phase I - North building Temp CO issued.                                                                                        
Phase II - South building- Temp CO issued.                        

Final grading and top soil placement will contune 
depending on weather. Seed and or sod will be placed in 

the spring. Will issue Final CO on both phases once this is 
complete  

Des Moines Metro Opera 106 West Boston Avenue Breiholz Construction Addition/Alteration $3,300,000

Exterior wall patching and repairs are completed on the 
existing structure.  Aluminum storefront framing on the 

addition is 80% in place. The pre-cast stone is stored on 
site. Placing the stone on the east elevation of the building 
has begun. The entrance area & sidewalk concrete along 

street are in place. Work continues on the interior 
restoration of the doors,windows and wood trim. Work on 

the mechanical, lighting, electrical, plumbing and fire 
protecting systems continues in the existing building and 

the addition..

Dowie Construction 401 E Euclid Ave Dowie Construction Contractor Shop
 $220,000 per 
development 
agreement 

The building is substantially complete but still needing the 
accent masonry on the north elevation. The concrete drive 

and parking are in place.   Driveway concrete is NOT 
acceptable as placed. The drive and approach will need to 

be removed, to reduce the slope, along with a portion of 
the parking area and side walk. This removal and replace 

is scheduled for the spring of 2019 due to the winter 
weather concerns.

Cambron & Thacker 1400 E Iowa Cambron & Thacker Warehouse Extension  $  162,568.00 
Building 100%, waiting on final inspection request. Some 

site clean up will be required. No change
IMU 210 W 2nd Tim Morris Office remodel 95,335  Interior demolition complete construction has begun.



Construction Project Updates Week of 11/11/2018 ending 11/18/2018

Kappelman Appliances 506 W 2nd Street TBA New retail $211,615.00 Building permit applied for - review completed - waiting on 
responses to staff review comments- no change


